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This guide provides information to assist project sponsors, S R I I

consulting engineers, and project contractors to better understand
the requirements of the construction contract, responsibilities of 0 PER
sponsor as defined in the loan agreement, and roles of the (J FEDERAL

sponsor, the Department of Health and Environmental Control REQUIREMENTS
(DHEC), the SC Budget and Control Board (BCB) and the (). PERMIT
consulting engineer. K BRIDDING

This guide is broken down into two sections: (1) the

preconstruction conference and (2) disbursement information.
Following isalist of topicsin each section:

1. Preconstruction Conference Report: This section contains a copy of the report that is prepared
by DHEC's project manager and distributed to all parties that attend the preconstruction

conference. In thisreport, the following subject areas are covered:

Purpose of Conference;

Authority of the Authorized Representative of the Sponsor;
Authority of the DHEC Representative;

Authority and Responsibility of the BCB;
Construction Requirements;

Environmental Requirements;

Substantial Project Changes and Loan Amendments;
Change Orders;

Contractor(s);

Time Line for SRF Disbursements;

Disbursement Requirements and Information.
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2. Disbursement Package for Project Sponsors. This section provides the project sponsor with
a complete package of information on policies and requirements for disbursements, specific
procedures for submitting draw requests and estimated draw request schedules, and the required
forms that will satisfy both DHEC and the BCB. This section includes discussions on:

>
>
>
>

SRF Disbursement Policies;

Requirements Prior to Submission of the First Draw Request;
Requirements for the First Draw Request;

Draw Request Procedures and Requirements.

Please note that all of thisinformation will be provided during the preconstruction conference. The
early distribution of this information to project sponsors and consulting engineers is intended to
introduce future steps and requirements of the SRF program.
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SECTION 1
PRECONSTRUCTION CONFERENCE REPORT



C STATE OF SOUTH CAROLINA
STATE REVOLVING FUND (SRF) PROGRAM
PRECONSTRUCTION CONFERENCE REPORT
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# PROJECT NAME
PROJECT SRF NUMBER
DATE
TIME

PLACE

# AUTHORIZED REPRESENTATIVES
SPONSOR
DHEC DISTRICT REPRESENTATIVE
DHEC SRF PROJECT MANAGER
CONSULTING ENGINEER

BUDGET AND CONTROL BOARD

PURPOSE OF CONFERENCE

The purpose of this conference is to reach a mutual understanding of the contract requirements, to
discuss the respongbilities of the sponsor as required under the provisions and conditions of the loan
agreement, and to define the roles of the sponsor, DHEC, the SC Budget and Control Board (BCB)
and the consulting engineer.

AUTHORITY OF THE AUTHORIZED REPRESENTATIVE OF THE SPONSOR

The authorized representative of the sponsor has the authority to administer the loan agreement,
construction contract(s), and to issue certain revisions to the contract(s). These revisions will be
limited by the amount and scope specified in the loan agreement. Only the sponsor has the authority
to make changes to the contracts, after approva by DHEC.

State
Fund

Low-interest loans for
water & wastewater projects



AUTHORITY OF THE DHEC REPRESENTATIVE

The DHEC SRF Project Manager , and DHEC
District Inspector(s) have the authority, with respect to state law, to monitor, advise and offer
assistance to the sponsor to insure that:

> The sponsor is complying with provisions of the |loan agreement.
> The sponsor’s performance will assure the technical integrity of the project.
> The sponsor is providing adequate construction supervision.

The DHEC SRF project manager will be responsible for reviewing and issuing approvals for project
revisions, change orders, disbursements, and other related project activities in coordination with
representatives of the SC BCB.

The SRF Financial/Procurement Officer will be responsible for reviewing and certifying draw
requests for disbursement to the DHEC finance office and the BCB for disbursement processing.
The DHEC SRF project manager will be responsible for checkpoint disbursement requests and any
adjustments that may be required during the course of the project. Checkpoint reviews are performed
on the first and last draw requests, and at 30%, 60% and 90% of construction completion.

AUTHORITY AND RESPONSIBILITIESOF THE BCB

The BCB has the authority to insure compliance with all provisions of the loan agreement and
associated loan documents. Any questions relative to the loan agreement should be addressed to
the BCB.

The BCB isresponsible for:

> Assauring fiscal integrity of the loan and assuring that the sponsor is carrying out required
responsibilities specified in the loan agreement.

> Administrative functions related to the loan agreement and associated documents, loan
disbursements, and loan amendments.

RESPONSIBILITIES OF THE SPONSOR

The sponsor bears the primary responsibility for complying with all terms and conditions of the loan
agreement and for the administration and success of the loan project, including al contracts made
by the sponsor.

The sponsor is responsible for compliance by the contractor(s) with the following requirements:

The Contract Work Hours and Safety Standards Act (40 U.S.C. 327-333).

Copeland Regulations of the Secretary of Labor (29 CFR Part 3).

The Department of Labor Non-Discrimination Provisions (Executive Order 11246).

The Department of Labor Equal Opportunity Contract Specifications (Executive Order 11246).
Compliance of al contractors and subcontractors with the U.S. Generad Services
Administration’s List of Parties Excluded from Federal Procurement and Nonprocurement

Programs.
Use of small, minority and women businesses.
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The Flood Disaster Protection Act of 1973 [ 40 CFR Part 30].

Fire and Extended Coverage Insurance (Builder’s Risk).

Compliance with equal opportunity requirements (40 CFR, Part 8).

All other specia conditions and/or requirements outlined in the approved specifications
documents or loan documents.

CONSTRUCTION REQUIREMENTS

I n accordance with the Loan Agreement, Article 8, the sponsor has agreed to provide competent
and adequate engineering supervision and continuous construction inspection. Additional
inspections by DHEC authorized representatives may be made at any time during project
construction. The applicable DHEC district office will perform the final inspection.

After the issuance of the notice to proceed by the sponsor, a monthly construction inspection
report must be provided to the DHEC SRF project manager. The monthly construction
inspection report should be completed by the individual that is directly responsible for
construction inspection.

A “Monthly Construction Inspection Report” (DHEC Form 3587) is attached. Any equivalent
form is acceptabl e provided the same information is given.

The contractor’s and sponsor’ s inspectors must maintain a complete set of approved plans and
specifications on the job site at all times during construction.

During construction, water/wastewater treatment provided must not be less than before
construction.

Any exception to these requirements must be approved by DHEC. The reasonable cost of complying
with these requirementsiis eligible for loan participation.

ENVIRONMENTAL REQUIREMENTS

The sponsor and contractor(s) are advised that it is necessary to comply with all environmental
protection and pollution control programs established by DHEC and/or local ordinances.

Attention should be paid to the following items throughout the construction process:

>
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The SC Department of Archives and History should be notified if archaeological remains are
discovered during construction.

Protection of existing trees, shrubs and grass

Dust control on haul roads, excavation work and borrow areas.

Siltation, soil erosion and other non-point source pollution must be minimized during
construction.

Use of chemicals should be in accordance with applicable EPA, OSHA or other standards.
The contractor(s) and subcontractor(s) should be aware that the sponsor retains complete
respongbility for meeting any applicable NPDES/ND permit limits or drinking water standards.
Disposd of dl resdud dudge and/or solids from a treatment facility must be in accordance with
a DHEC-issued permit or approval letter.

Bypassing of awastewater treatment facility is not permitted.



SUBSTANTIAL PROJECT CHANGESAND LOAN AMENDMENTS
Prior written approval by DHEC is required for project changes which may substantially alter the:

> Design or scope of the project
> Type of treatment
> Location, size, capacity or quality of any maor item of equipment

The sponsor must promptly notify the BCB and the DHEC SRF project manager of events or
proposed changes which require a loan amendment. If the sponsor intends to request loan
participation in any proposed change order which affects the scope of work or budget by major
category as identified in the executed Loan Agreement (Appendix “A”), the sponsor must obtain
prior written approva of the change(s) by BCB. Prior written approval by BCB will also be
necessary if the change affects or aters the Loan Agreement.

CHANGE ORDERS

A changein the project work that is consistent with the objective of the project and within the scope
of the loan agreement requires the execution and DHEC approval of a change order. DHEC will
determine if change order costs are reasonable; however; in no instance will change orders be
approved for loan participation in an amount in excess of the funds available in the loan agreement

The sponsor should notify DHEC of proposed changes to the contract or to the project in advance,
except minor or emergency changes.

Time extensions for the contract shall be made using a change order. Contract time extensions do
not affect the schedules established in the Loan Agreement.

A disbursement will not be made for work performed under a change order until it has been
approved by DHEC. Change order approvals do not affect the loan amounts established in the Loan
Agreement.

The change order format shal comply with the form included in the approved contract specifications.

One original and three copies of the change order must be submitted to the DHEC SRF Project
Manager. The following information should be provided with all change orders:

Need for the change

Clear description of the change
Cost and pricing data

Memo of negotiations

For claims, information showing the claim did not result from mismanagement



CONTRACTOR(S)

FIRST CONTRACTOR:
SUPERINTENDENT RESPONSIBLE FOR CONSTRUCTING THE ENTIRE
CONTRACT:
INDIVIDUAL RESPONSIBLE FOR NEGOTIATING AND SIGNING CHANGE
ORDERSAND PROJECT REVISIONS:
NOTICE TO PROCEED WILL BE ISSUED ON:
CONTRACT TIME IS

CONSTRUCTION COMPLETION DATE IS:

SECOND CONTRACTOR:
SUPERINTENDENT RESPONSIBLE FOR CONSTRUCTING THE ENTIRE
CONTRACT:
INDIVIDUAL RESPONSIBLE FOR NEGOTIATING AND SIGNING CHANGE
ORDERSAND PROJECT REVISIONS:
NOTICE TO PROCEED WILL BE ISSUED ON:
CONTRACT TIMEIS:

CONSTRUCTION COMPLETION DATE IS:

THIRD CONTRACTOR:
SUPERINTENDENT RESPONSIBLE FOR CONSTRUCTING THE ENTIRE
CONTRACT:
INDIVIDUAL RESPONSIBLE FOR NEGOTIATING AND SIGNING CHANGE
ORDERSAND PROJECT REVISIONS:
NOTICE TO PROCEED WILL BE ISSUED ON:
CONTRACT TIME IS

CONSTRUCTION COMPLETION DATE IS:




TIME LINE FOR SRF DISBURSEMENTS

SPONSOR RECEIVES INVOICE
FROM CONTRACTORS

-

SPONSOR SUBMITS MONTHLY
DRAW REQUEST TO DHEC

-

SRF FINANCIAL/PROCUREMENT OFFICER
OR DHEC SRF PROJECT MANAGER
REVIEWS DRAW

AFTER APPROVAL, DRAW REQUEST IS
SUBMITTED TO DHEC FINANCE OFFICE

GOAL OF 2 WORKING
DAYS

-
|

FINANCE OFFICE ELECTRONICALLY TRANSFERS
DRAW REQUEST TO EPA CLEARINGHOUSE

DRAW IS FORWARDED TO BCB

GOAL OF 1 WORKING
DAY

-
|

BCB REQUESTS AMOUNT FROM STATE
TREASURER'S OFFICE

STATE TREASURER'S OFFICE WRITES CHECK
AND FORWARDS IT TO BCB

GOAL OF 4 WORKING
DAYS

-
|

BCB MAILS CHECK TO SPONSOR

-



DISBURSEMENT REQUIREMENTSAND INFORMATION

The sponsor must designate a* Sponsor Representative” who will be responsible for submitting draw
requests, making payments on the loan and representing the sponsor in other matters pertaining to
administration of the loan agreement. This individual must be an officia or employee of the
sponsor. Also, the sponsor must designate two individual s authorized to sign draw requests. These
two individuals should be the project engineer and the designated sponsor representative. An SRE
“Officid Designation and Signature Form” (DHEC Form 3586), identifying these individuals, must
be on file 30 days prior to the first draw request. Two original forms must be executed and the
required signatures must be in blue ink. Submit one original to DHEC and the other original to
BCB.

A “Monthly Estimated Draw Request Schedule” (DHEC Form 3584) must be submitted to DHEC
30 days prior to submission of the first draw request. This Schedule should reflect the estimated
category and total amountsto be drawn on a monthly basis for the life of the project. This schedule
is essential to ensure that requested funds will be available for disbursement.

Prior to the first draw request, a copy of the Notice to Proceed and one copy of the bound executed
contract documents must be submitted to DHEC.

The SRF Disbursement Package provides detailed procedures for submission of draw requests and
estimated draw request schedules.

Weekly certified payroll records must be submitted to the loan sponsor. Payroll records must be
retained for a period of three years from the completion of the contract.

The Disadvantaged Business Enterprise (DBE) requirements mandate that minority and women-
owned bus nesses be given the opportunity to participate in afair share of the subcontracts awarded.
The prime contractor must obtain DHEC approval prior to executing any subcontract. Failure to
have sub approval prior to the sub working on the job site will delay draw request processing and
may result in costs declared ineligible for SRF assistance.

The prime contractor is required to report the actual dollar amount paid to a DBE sub in a given
quarter using the “U.S. Environmental Protection Agency’s MBE/WBE Utilization Report” (EPA
Form 5700-52A). Submission of this report is required even if there is no MBE/WBE activity to
report; thisis called a Negative Report. These reports must be submitted to DHEC within 15 days
of the end of the federal fiscal quarter (January 15th, April 15th, July 15th and October 15th)
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STATE OF SOUTH CAROLINA
STATE REVOLVING FUND (SRF) PROGRAM

MONTHLY CONSTRUCTION INSPECTION REPORT

Project Sponsor:

Loan Number:

Inspection Month and Y ear: Inspection No.:
Contractor: Divison:

Scheduled Construction Complete (%): — Actual Complete (%):

Brief Description of Monthly Construction Activity:

Overal Project Performance (Deficiencies, Quality of Construction):

Comments and/or Recommendations:

Change Order No. Date Submitted to DHEC Date Approved by DHEC
Subcontractors on Site Construction Type
Inspector’s Signature Date

Submit one report for each contract and include with the DHEC Form 3585, Draw Request Form. Do not submit

daily log sheets with thisreport. Submit to:

SCDHEC, Water Facilities Permitting Division, SRF Section, 2600 Bull Street, Columbia, SC 29201.

DHEC 3587 (09/1998)




SOUTH CAROLINA STATE REVOLVING FUND
DISBURSEMENT PACKAGE FOR PROJECT SPONSORS
Contents:
1. Disbursement Information

2. Designation and Signature Forms
3. Draw Request Form with Instructions



DISBURSEMENT INFORMATION

Under the State Revolving Fund (SRF), there are disbursement policies, procedures and
requirements that apply to all loan recipients, some of which appear in the loan agreement
between the project sponsor and the South Carolina Revolving Fund Authority. It is the
responsibility of the project sponsor to comply with the provisions of the loan agreement, which
is a legally binding document.

While the disbursement policies, procedures and requirements govern the SRF program as a
whole, some relate more to the responsibilities of the Department of Health and Environmental
Control (DHEC) under the program and others involve the Budget and Control Board, Office of
Local Government (BCB), which administers the financial functions of the SRF for the
Authority. In general terms, DHEC reviews the technical aspects of the draw requests and the
BCB disburses the monies. Both agencies insure compliance with the loan agreement, as well as
other disbursement provisions contained herein.

This material provides the project sponsor with a complete package of information on policies
and requirements for disbursements, specific procedures for submitting draw requests and
estimated draw request schedules, and the required forms that will satisfy both agencies.
Material which must be provided to DHEC and/or BCB should be addressed as follows:

DHEC

Ms. Celeste Osterburg

Financial Manager

State Revolving Fund Section

Water Facilities Permitting Division

Dept. of Health and Environmental Control
2600 Bull Street

Columbia, South Carolina 29201

Phone: 898-3547

BCB

Mr. Stan Gooding

Loan Administration Coordinator
Office of Local Government
State Budget and Control Board
1122 Lady Street, Suite 1080
Columbia, South Carolina 29201
Phone: 737-3801



SRF DISBURSEMENT POLICIES

A.

Disbursements will only be made against incurred, actual eligible costs of the project, not to
exceed the amount specified for each cost category prescribed in Appendix “A” of the BCB loan
agreement.

Labor or administrative activities performed by employees of the project sponsor (i.e., force
account work) are not eligible costs.

When the project sponsor is seeking reimbursement for amounts already paid on a project, the
disbursement check will be drawn and mailed to the project sponsor. When the project sponsor is
seeking funds to pay incurred project costs, the disbursement check(s), at the option of the BCB,
may be drawn to the project sponsor alone or jointly to the project sponsor and engineer or vendor.
The check(s) will be mailed to the project sponsor.

Draw requests will not be accepted prior to the execution of all construction contracts. The first
draw request must include an amount for incurred construction costs.

E. Draw requests shall not be submitted more often than monthly.

F. When the project budget indicates that the loan represents only a portion of the eligible costs of the

project, or a portion of the costs of a category, any draw may not exceed the same proportion of
such costs reported for disbursement unless otherwise approved by the BCB. Waivers will only be
considered where other sources of funds are to be expended first, and waiver requests must be
submitted in writing to the BCB no later than 60 days prior to submission of the first draw request.

The project sponsor should submit draw requests at least 21 days before the funds are required.
The BCB will make every effort to disburse funds within 14 to 21 days of receiving a request, but
it cannot guarantee this schedule.

. The project sponsor shall promptly disburse funds received from the SRF to pay eligible costs of

the project and for no other purpose. In no case should the disbursed funds be held by the project
sponsor more than 3 days, unless the disbursement is for a reimbursement.

The project sponsor shall not request disbursements against retainage until retainage is paid.

The project sponsor shall not request disbursements for any change order until the change order
has been approved by DHEC.

The final disbursement will not be made until the Permit to Operate is issued by DHEC. A copy of
the permit(s) must be submitted with the final draw request to DHEC and BCB. Draw requests
will not be accepted later than 120 days from the date of the Permit to Operate. A waiver to the
120 day rule, which is contained in the loan agreement, may be considered by the BCB only under
extraordinary circumstances beyond the control of the project sponsor. Any such waiver request
must be submitted to the BCB by the designated sponsor representative and contain sufficient
justification to clearly document the problem.

If the project sponsor is required to incrementally fund a Debt Service Reserve Fund, no
disbursement will be made on any draw request unless the amount on deposit in this Fund meets
the requirements of the loan agreement and the trustee submits written verification of deposit to
the BCB.

. Each request for, and acceptance of, a disbursement by the project sponsor shall be affirmation that

the representations and warranties of the loan agreement remain true and correct as of the date of
the request and acceptance, that no breach of other provisions of the loan agreement has occurred,
and that no adverse developments affecting the financial condition of the project sponsor or its
ability to complete the project or to repay the loan plus interest have occurred since the date of the
loan agreement unless specifically disclosed in writing by the project sponsor in the request for
disbursement submitted to the BCB.



I1. REQUIREMENTS PRIOR TO SUBMISSION OF THE FIRST DRAW REQUEST

A.

The project sponsor must designate a “Sponsor Representative” for purposes of disbursements,
payments and other matters pertaining to administration of the loan agreement. This individual,
who is required to be an official or employee of the project sponsor, must be designated in writing
prior to submission of the first draw request (see Appendix A).*

Identification and signatures of the two persons authorized to sign draw requests must be
submitted by the project sponsor in writing prior to submission of the first draw request (see
Appendix A). These two individuals should be the project engineer and the sponsor representative
named in A above.*

A complete set of executed bound contract documents and a copy of the Notice to Proceed must be
provided to DHEC prior to submission of the first draw request.

*Two “Official Designation and Signature Form(s)” (DHEC Form 3586) are enclosed in Appendix
A which should be used for the designations required in A and B above. Send one form to DHEC
and the other to BCB, each with original signatures in blue ink.

I11.REQUIREMENTS FOR THE FIRST DRAW REQUEST

D.

G.

All amounts to be requested for disbursement in any of the categories for “Planning and Design
Engineering”, “Land Acquisition” and “Legal and Appraisal Fees” will be accepted only with the
first construction draw request.

If the project sponsor is required to incrementally fund a Debt Service Reserve Fund, evidence of
the establishment of such a Fund and the then current balance must be submitted to the BCB with
the first draw request. No disbursement will be made if there is any deficiency in the required
balance.

The initial draw request, if received more than 90 days after the date of the loan agreement, must
also be accompanied by a letter from the project sponsor’s attorney to the Authority, the contents
of which are specified in Section 1.6.5(b) of the loan agreement. This attorney letter, if applicable,
should not be issued sooner than 2 weeks preceding submission of the draw request and should be
sent to the BCB.

The first draw request, as well as all subsequent requests, must follow the procedures and
requirements of the next section.

IV.DRAW REQUEST PROCEDURES AND REQUIREMENTS

A

B.

The SRF “Draw Request Form” (DHEC Form 3585), enclosed in Appendix B, must be used by
the project sponsor to request all disbursements on any SRF loan.

Draw requests must be prepared in accordance with the instructions provided on the form and
signed by the proper officials, as designated by the project sponsor.

Draw requests are to be submitted simultaneously as follows:
Q One original and one copy of the draw request with one set of supporting invoices to DHEC.

Q One copy of the draw request only, without supporting documentation to BCB, except for one
copy of the bond counsel invoice and the items noted in I.L (Permit to Operate) and I11.C
(attorney letter).

“Monthly Construction Inspection Report(s)” (DHEC Form 3587) must be submitted to DHEC
with each draw request covering the period for which construction costs are being claimed.



E. Eligible Expenses for Draw Request Categories:

1.

Engineering - Planning and/or Design

Include in this category only actual eligible engineering costs incurred by a consultant during
the planning and/or design phases of the project, including value engineering if selected by the
project sponsor and approved by DHEC. Expenses incurred earlier than 36 months prior to
submittal of a complete loan application are not eligible for participation. Disbursements may
not exceed the amount shown for this category in Appendix “A” of the BCB loan agreement.

Land Acquisition

Include in this category only the actual incurred costs for the purchase of eligible land, but do
not include any associated legal, appraisal or relocation costs. In the Clean Water SRF
Program, land is eligible only if it is an integral part of the treatment process, e.g., land
application. In the Drinking Water SRF Program, land is eligible if it is needed to locate
eligible treatment or distribution projects and is purchased from a willing seller. The cost of
any land acquired earlier than one year prior to submittal of a complete loan application is not
eligible and should not be included in the draw request. Disbursements may not exceed the
amount shown for this category in Appendix “A” of the BCB loan agreement.

Legal and Appraisal Fees

Include in this category only the following actual incurred expenses: (1) legal and/or appraisal
fees directly related to land acquisition for the project; (2) attorney and bond counsel fees
incurred to close the SRF loan. Do not include any costs incurred earlier than one year prior to
submittal of a complete loan application. Disbursements may not exceed the amount shown
for this category in Appendix “A” of the BCB loan agreement.

Construction

Include in this category only actual eligible costs incurred for the construction of the project.
Disbursements may not exceed the amount shown for this category in Appendix “A” of the
BCB loan agreement.

Equipment

Include in this category only actual eligible incurred costs of equipment for use in the project,
but not a part of the construction contracts. Disbursements may not exceed the amount shown
for this category in Appendix “A” of the BCB loan agreement.

Construction Engineering

Include in this category only actual eligible incurred costs for continuous inspection,
construction engineering and other engineering services during the construction phase of the
project. Do not include any engineering costs which may be incurred during start-up
operations or which were incurred during the planning and design phases. Disbursements may
not exceed the amount shown for this category in Appendix “A” of the BCB loan agreement.

G. Comprehensive Reviews (milestones) have been established for the first, 30%, 60%, 90% and final
draw requests. At these times, DHEC will conduct a thorough review of the draw requests to
ensure compliance with all disbursement, technical, DBE (minority and women owned
businesses), EEO (Equal Employment Opportunity) and procurement requirements. Draw
requests will be held pending resolution of any noted deficiencies.

H. DHEC adjustments will be made on current or subsequent draw requests as required. A copy of
the adjusted draw request, with a letter of explanation, will be forwarded to the project sponsor for
use in generating subsequent requests.



APPENDIX A
OFFICIAL DESIGNATION AND SIGNATURE FORMS (DHEC Form 3586)



H E C STATE OF SOUTH CAROLINA

OFFICIAL DESIGNATION AND SIGNATURE FORM

%\E STATE REVOLVING FUND (SRF) PROGRAM

-

PROMOTE PROTECT PROSPER

Project Sponsor: Loan No.:

Project Name: Date:

DESIGNATION OF SPONSOR REPRESENTATIVE

Pursuant to Section 1.3.2 of the Loan Agreement, the official or employee of the Project Sponsor
whose name, title, and signature appears below is designated for purposes of submitting
disbursement/draw requests, making payments on the loan and representing the Project Sponsor
in all administrative matters pertaining to administration of the Loan Agreement.

Typed Name and Title Signature

INDIVIDUALS AUTHORIZED TO SIGN DRAW REQUESTS
The officials whose names, titles and signatures appear below are designated and empowered to
execute all documents concerning the preparation and submission of Draw Requests for loan
proceeds from the State Revolving Fund to the South Carolina Budget and Control Board and
the South Carolina Department of Health and Environmental Control, pursuant to the terms and
conditions of the Loan Agreement.

Project Engineer: Typed Name and Title Signature

Sponsor Representative: Typed Name and Title Signature

AUTHORITY FOR DESIGNATIONS
I certify that the above identified individuals have been authorized to carry out the designated
responsibilities and | further certify that the above signatures are of the individuals so authorized.

Name and Title of Authorizing Official Official’s Signature

Submit an original to DHEC and to the Budget and Control Board at:
SCDHEC, Water Facilities Permitting Division, SRF Section, 2600 Bull Street, Columbia, SC 29201
SCBCB, Office of Local Government, Loan Administration Coordinator
1122 Lady Street, Suite 1080, Columbia, SC 29201

DHEC 3586 (09/1998)




H E C STATE OF SOUTH CAROLINA
¢

OFFICIAL DESIGNATION AND SIGNATURE FORM

%\E STATE REVOLVING FUND (SRF) PROGRAM

-

PROMOTE PROTECT PROSPER

Project Sponsor: Loan No.:

Project Name: Date:

DESIGNATION OF SPONSOR REPRESENTATIVE

Pursuant to Section 1.3.2 of the Loan Agreement, the official or employee of the Project Sponsor
whose name, title, and signature appears below is designated for purposes of submitting
disbursement/draw requests, making payments on the loan and representing the Project Sponsor
in all administrative matters pertaining to administration of the Loan Agreement.

Typed Name and Title Signature

INDIVIDUALS AUTHORIZED TO SIGN DRAW REQUESTS
The officials whose names, titles and signatures appear below are designated and empowered to
execute all documents concerning the preparation and submission of Draw Requests for loan
proceeds from the State Revolving Fund to the South Carolina Budget and Control Board and
the South Carolina Department of Health and Environmental Control, pursuant to the terms and
conditions of the Loan Agreement.

Project Engineer: Typed Name and Title Signature

Sponsor Representative: Typed Name and Title Signature

AUTHORITY FOR DESIGNATIONS

| certify that the above identified individuals have been authorized to carry out the designated
responsibilities and | further certify that the above signatures are of the individuals so authorized.

Name and Title of Authorizing Official Official’s Signature

Submit an original to DHEC and to the Budget and Control Board at:
SCDHEC, Water Facilities Permitting Division, SRF Section, 2600 Bull Street, Columbia, SC 29201
SCBCB, Office of Local Government, Loan Administration Coordinator
1122 Lady Street, Suite 1080, Columbia, SC 29201

DHEC 3586 (09/1998)




APPENDIX B

DRAW REQUEST FORM (DHEC Form 3585)



SECTION |

Project Sponsor:

STATE OF SOUTH CAROLINA
STATE REVOLVING FUND (SRF) PROGRAM
DRAW REQUEST FORM

Date of Request:

DHEC USE ONLY

Address: Loan Number: Fund Type:
Draw Request Number Interim Final Fund Number:
Telephone: Prepared by: Telephone: AIMS Number:
Draw Request Period: From To:
SECTION II
A B C D E F G H DHEC USE ONLY
Total Eligible Project Total Costs Approved for Loan Percentage (C/B) or Total Cumulative Eligible Total Cumulative Loan Actual Cumulative Loan Amount of This Request This Request
Costs Loan Waiver Percentage Project Costs Incurred to Date Amounts Requested to Amounts Received to (F-G) Next Request
Category Date (E*D) Date —
1. Engineering
2. Land Acquisition "
3. Legal, Appraisal Fees !
4. Construction Totals "
(Use Page 3, No. 1)
5. Construction Contingency "
6. Equipment !
7. Construction Engineering "
(Totals (Use Page 3, No. 2)
8. Other "
9. TOTALS 0 0 100% 0 0 0 0
SECTION 1l DHEC USE ONLY

PROJECT SPONSOR CERTIFICATION

I/We Certify that this request for payment of billed costs or reimbursement is in accordance with the
terms of the loan agreement and represents amounts which hae not previously been requested.

Federal Share:
DHEC Officials' Certification
State Share:
I/We have reviewed this Loan Draw Request with supporting documentation and certify that the amount reflected on line 8H
is eligible for disbursement to the best of my/our knowledge. Adjustments, as required, have been made on this request
and will be reflected on subsequent requests submitted by the project sponsor.

Signature

Signature

Signature (SRF Financial Manager) Signature (SRF Project Manager)

Date Date

Typed Name and Title of Sponsor Representative

Typed Name and Title of Sponsor Representative

DHEC 3585 (09/1998)
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PURPOSE:

SECTION |

INSTRUCTIONS FOR PREPARING SRF DRAW REQUEST FORMS

Project sponsors must use this draw request form to request disbursement from their State
Revolving Fund loan.

ITEM BY ITEM INSTRUCTIONS

Required information is either self-explanatory or may be obtained from the Revolving
Loan Fund Agreement.

SECTION Il

1

Column A: Categories have been extracted from the Loan Agreement. No other categories, including
line 7 (Other), may be used without the prior written approval of the Budget and Control
Board (BCB) and the Department of Health and Environmental Control (DHEC).

Column B, C, This data must be obtaind from the Loan Agreement and will remain constant unless the
& D: Loan Agreement is modified to reflect new Eligible Project Costs and/or Costs Approved
for Loan. An approved waiver by the BCB may change the percentages in Column D.

Column E: Reflect the Total Cumulative Eligible Project Costs or Waiver Amount Costs Incurred to
Date, by category, in this column. The category amounts and totals cannot exceed the
amounts and totals reflected in Column B or the Waiver amount approved by BCB,
whichever is applicable.

Column F: The Total Cummulative Loan Amounts Requested to Date, by category, are determined by
applying the percentages reflected in Column D to the amounts in Column E. However,
Page 3 must be used to compile totals for Construction and Construction Engineering.
The percentages established in Column D for these categories will be used to determine
the Construction and Construction Engineering amounts on Page 3. The category amounts
and totals in Column F cannot exceed the category amounts and totals reflected in Column C.

Column G: The Actual Cummulative Loan Amounts Received to Date, by category, are reflected in
this column. If an unpaid draw request is being processed by DHEC or the BCB, a
departmental adjustment will be made in this column to reflect the appropriate amount.

Column H: The Amount of the Request, by category, is determined by subtracting Column G
amounts from Column F amounts.

Last Column: Reserved for DHEC Use Only.
All adjustments must be reflected in the appropriate category amounts and totals.

Invoices to support the Amount of the Request, by category, is determined by subtracting
Column G amounts from Column F amounts.

SECTION I

1

Project Sponsor Certification: Signatures of the officials so designated by the project
sponsor shall be affixed to the draw request form. Signature forms for the authorized
representatives must be on file with the BCB and DHEC.

DHEC Officials' Certification: Signatures of the officials so designed by the Director,
Water Facilities Permitting Division, shall be affixed to the draw request form.
Certification by the Project Manager is only required for check point payments and
adjustments.

PROCESSING PROCEDURES

Draw requests are to be submitted simultaneously as follows:

*

*

One original and one copy of the draw request with one set of supporting invoices and documentation to:
SCDHEC, Water Facilities Permitting Division, SRF Section, 2600 Bull Street, Columbia, SC 29201

One copy of the draw request, without supporting documentation, to:
SCBCB, Office of Local Government, Loan Administration Coordinator, 1122 Lady Street; Suite 1080, Columbia, SC 29201

DHEC files the original in the main project file, located in DHEC's Central Office.

| DHEC USE ONLY |

Date Received from Project Sponsor

Check Point:  Yes No
1st 30% 60% 90% Final
Reviewer's Initials
% of Draw on Loan
Date Review Completed
Date Fowarded to DHEC FM
Procurement Manager's Certification

DHEC 3585
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SRF DRAW REQUEST FORM

1. CONSTRUCTION:

A D

Loan Percentage
(C/B) or Waiver

E

Total Cumulative Eligible Project

F

Total Cumulative Loan
Amounts Requested to Date

G

Actual Cumulative Loan

H

Amount of This Request

DHEC USE ONLY
Adjustments

This Request

Contract/Division Contractor Percentage Costs Incurred to Date ED) Amounts Received to Date (F-G) __ Next Reguest
A.
B.
C.
D.
E.
Construction Totals:

Transfer Totals to line 4, Page 1
2. CONSTRUCTION ENGINEERING:

A E F G H DHEC USE ONLY

Sub-Category

Total Cumulative Eligible Project
Costs Incurred to Date

Total Cumulative Loan
Amounts Requested to Date
(E*D)

Actual Cumulative Loan
Amounts Received to Date

Amount of This Request
(F-G)

Adjustments

This Request
Next Request

A. Project Inspection

B. Basic Engineering Services
C. Other Engineering Services

Construction Engineering Totals:

Transfer Totals to line 6, page 1

DHEC 3585 (09/1998)
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